Driver Pass

	January				February				March				April					May			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	
Dates	1 - 7	8 - 14	15 - 21	22 - 28	29 - 4	5 - 11	12 - 18	19 - 25	26 - 4	5 - 11	12 - 18	19 - 25	26 - 1	2 - 8	9 - 15	16 - 22	23 - 29	30 - 6	7 - 13	14 - 20	
Collect Requirements				Jan 22-	Feb 4																
Create Use Case Diagrams						Feb	11 - Feb 18														
Build Activity Diagrams for each Use Case								Feb 15 - M	arch 9												
Research User Interface Designs									Feb 27 - March 7												
Build Class Diagram									Ma	ar 1 - 9											
Get Customer Approval										Mar 10-11											
Build Interface											Mar 12 -	· Mar 24									
Link DB to Interface													Mar 24- Apri	13							
Build Business Logic															April 5 -	April 27					
Test System																	A	pril 27 - Ma	y 7		
Deliver System																			May 8 - 9		
Sign-off Meeting																			May 9 -10		